

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

HM&FW Dept.– Construction of Buildings for Medical College & Hospital Complex and other Ancillary Building stretchers in Rajiv Gandhi Institute of Medical Sciences, Srikakulam District – Revised Administrative sanction for an amount of Rs. 131.40 crores - Permission accorded – Orders – Issued.

=====

HEALTH, MEDICAL & FAMILY WELFARE (E2) DEPARTMENT

G.O.Ms. No. 218

Dated:03-08-2011

Read the following:

- 1) G.O.Ms. No. 286, HM&FW (M2) Dept, dt. 28-8-2007.
- 2) From Managing Director, APHMHIDC, Lr. No. 117/APHMHIDC/RIMS/DEE-5/AEE-4/2009-10, dt. 7-5-2010.
- 3) From the DME, Hyd. Lr. Rc. No.Spl. Plg/ RIMS/ Srikakulam/ Bldgs/2009, dt. 12-1-2011.
- 4) From the CE, APHMHIDC, Hyd. Lr. Rc. No.117/ APHMHIDC/ RIMS/DEE-1/AEE-1/2010-11/659, dt. 17-2-2011 addressed to DME.
- 5) From the DME, Hyd. Lr. Rc. No.Spl. Plg/ RIMS/Srikakulam/ Bldgs/2009, dt. 12-5-2011.

\*\*\*

O R D E R:

In the G.O. first read above, Government have issued an administrative sanction for an amount of Rs. 119.00 crores towards construction of new Medical College & Hospital at Rajiv Gandhi Institute of Medical Sciences, Srikakulam.

2. In the references 2<sup>nd</sup>, 3<sup>rd</sup>, 4<sup>th</sup> and 5<sup>th</sup> read above, the Director of Medical Education and the Managing Director, A.P. Medical Services Infrastructure Development Corporation, while intimating the increase in the project cost and the reasons there for, have requested for issue of revised administrative sanction for an amount of Rs. 131.40 crores., as against original sanction of Rs. 119.00 crores as in para 1 above attributing the increase in the project cost among others mainly to following reasons:-

- a) Increase in the plinth area of construction of Medical College and Hospital from 78,000 Sq.m. to 84,000 sp.m.
- b) Increase of the depth of the foundation and adopting raft foundation due to soil conditions.
- c) Application of SSR 2007-08 rates as compared to the SSR 2006-07 rates adopted while inviting tenders.
- d) Increase in the price adjustment in terms of G.O. Ms. No. 94, dt. 16-4-2008 and G.O.Ms. No. 35, dt. 30-1-2009 of TR&B Department.
- e) Taking up of new essential items of works such as Ground leveling, construction of compound wall, construction of sewerage treatment plant as per PCB norms and air conditioning.

Contd.. 2

3. Government after careful examination of the matter and the reasons for increase in the project cost has accepted the proposal of the Director of Medical Education and the Managing Director, A.P. Medical Services & Infrastructure Development Corporation, Hyderabad and hereby accord revised administrative sanction for an amount of Rs. 131.40 crores (Rupees one hundred and thirty one crores and forty lakhs) for completion of the Medical College & Hospital at Rajiv Gandhi Institute of Medical Sciences, Srikakulam.

4. The Director of Medical Education, Hyderabad and Managing Director, A.P. Medical Services & Infrastructure Development Corporation, Hyderabad shall take further necessary action in the matter accordingly.

5. This order issues with the concurrence of Finance (Expr. M&H.) Dept, vide their U.O.No. 5440/140/A1/Expr.M&H.I/2011, dt. 22-6-2011.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH )

G. SUDHIR  
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To  
The Director of Medical Education, A.P. Hyderabad  
The Managing Director, A.P. Medical Services & Infrastructure  
Development Corporation, Hyderabad  
The Accountant General, A.P. Hyderabad  
The Pay and Accounts Officer, Hyderabad  
The Finance (Expr. M&H) Dept  
The HM&FW (G) Dept.  
SF/SC

// FORWARDED :: BY ORDER //

SECTION OFFICER